UDOT Construction Contractor Payments
Month Ending, Apr 30, 2003

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

ADAMS & SMITH INC *SP-15-1(13)10 WASHINGTON INTERCHANGE ATRP *© 24 $521,206.37 $26,060.32 $495,146.05  04/17/2003
AMES CONSTRUCTION INC SP-0020(1)0 SR-20, I-15 TO SR-89 2 $1,702,336.32 $85,116.82 $1,617,219.50  04/09/2003
BROWN BROTHERS CONSTRUCTION CO.STP-1670(2)5 NOTOM ROAD 7 ($6,423.63) ($26,629.87) ($6,423.63)  04/15/2003
BUILD INC BRO-LC49(27) SP. FK. RIV. POWERHOUSE RD. SE OF 1 $36,985.00 $1,849.25 $35,135.75  04/10/2003
BURDICK PAVING NH-0040(40)86 US-40, 300 EAST DUCHESNE. TO ANTI 1 $75,285.50 $3,764.28 $71,521.22  04/23/2003
CACHE VALLEY ELECTRIC CO HPP-0091(9)28 CACHE VALLEY HWY; US-91 AT 1400¢ 4 $32,729.01 $1,636.45 $31,092.56  04/10/2003
{ROCK PRODUCTS INC (STAKER & PARS(SP-0089(66)229 SR-89, ROTOMILL, OVERLAY, & SEAL( 7 $7,930.84 ($51,259.89) $7,930.84  04/21/2003
FLARE CONSTR INC STP-0089(46)413 SR-89 AT BEAR LAKE MARINA 2 $19,158.04 $957.90 $18,200.14  04/03/2003
STP-1100(2)0 WATERY LANE; SR-13 TO 600 NORTH 2 $203,095.25 $10,154.76 $192,940.49  04/17/2003
FREHNER CONSTR CO INC NH-0040(38)60 US-40; CURRANT CREEK TO TABIONA 8 $18,508.07 ($48,663.66) $18,508.07  04/07/2003
OLY-0001(004) SILVER CREEK JCT & UTAH OLYMPIC 18 $49,855.37 ($94,998.33) $49,855.37  04/07/2003
GATEWAY COMPANY THE SP-215-9(47)22 I-215 TO 1-80 COLLECTOR 1 $110,837.38 $5,541.87 $105,295.51 04/16/2003
GENEVA ROCK PRODUCTS INC STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTHTO 33C 4 $429,207.89 $21,460.39 $407,747.50  04/28/2003
STP-2120(2)1 6200 SOUTH AT 4800 WEST 1 $105,248.40 $5,262.42 $99,985.98  04/03/2003
GERBER CONST INC BRO-LC49(62) 12900 S. ON 6250 W. OVER STRAWBEI 1 $71,255.27 $3,562.76 $67,692.51 04/07/2003
SP-15-3(4)125 STRUCTURE D-648; OVER I-15PINEC 3 $0.00 ($5,354.58) $0.00  04/01/2003
GILBERT WESTERN CORP *NH-0089(29)393 LOGAN CANYON, TONY GROVE TOFF 20 $23,789.30 $1,189.47 $22,599.83  04/30/2003
GRANITE CONSTRUCTION CO OF UT  *IBHF-80-3(134)102 I-80 OVER UPRR, NORTH OF BLACKR( 4 $624,561.85 $31,228.09 $593,333.76  04/23/2003
*NH-HPP-15-6(135)266 I-15 WIDENING/UNIVERSITY AVENUE | 42 $93,253.42 $0.01 $93,253.41 04/10/2003
IM-15-8(103)379 I-15; ELWOOD TO WEST TREMONTON 1 $407,771.95 $20,388.60 $387,383.35  04/07/2003
IM-15-8(98)342 I-15; 31ST STREET TO 450 NORTH, OC 8 $31,310.55 $0.00 $31,310.55  04/28/2003
OLY-0001(009) UTAH OLYMPIC OVAL PARK & RIDEL( 8 $3,550.50 ($5,840.84) $3,550.50  04/21/2003
STP-0006(13)202 SR-6; SKYVIEW TO WHITE RIVER ROA 4 $81,227.44 ($50,904.40) $81,227.44  04/01/2003
STP-2044(1)9 1300 EAST; 7900 SOUTH TO 7500 SOU 6 $130,312.33 $6,515.62 $123,796.71 04/03/2003
GRW DESIGN BUILDERS *HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTER HV 9 $1,791,436.00 $89,571.80 $1,701,864.20  04/21/2003
HAMILTON BROS ELECTRIC INC SP-0241(1)1 SR-241 AT I-15 SB RAMPS (LINDON EX 2 $52,586.07 $2,629.30 $49,956.77  04/08/2003
HIDDEN PEAK ELECTRIC CO INC CM-9999(233) LAYTON AREA SIGNAL COORDINATIO 3 $107,373.83 $5,368.69 $102,005.14  04/17/2003
SP-9999(634) THREE INTERSECTIONS INREGION T 1 $50,911.74 $2,545.59 $48,366.15  04/08/2003
STP-0012(6)59 ESCALANTE CITY MAIN STREET IMPR 7 $10,276.23 $513.81 $9,762.42  04/23/2003
HILLS CONSTRUCTION ISTP-15-6(138)277 I-15 LEHI INTERCHANGE LANDSCAPIN 7 ($5,306.47) ($8,422.89) ($5,306.47)  04/29/2003
INTERMOUNTAIN SLURRY SEAL INC  SP-9999(607) SR-36, SR-48, SR-112 & SR-196 3 ($2,682.73) ($49,584.32) ($2,682.73)  04/07/2003
SP-9999(631) SR-6 AND SR-132 JUAB COUNTY CHIP 4 $0.00 ($19,287.73) $0.00  04/07/2003
INTERSTATE ROCK PRODUCTS INC  SP-0056(3)56 I-15 TO IRON SPRINGS 1 $229,305.58 $11,465.28 $217,840.30  04/01/2003
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ITS ENGINEERS & CONSTRUCTORS  STP-0006(12)172 VMS PROJECT IN SPANISH FORK CAN 5 $6,161.00 $0.00 $6,161.00  04/02/2003
J D MCNEIL CONST INC SP-15-7(162)312 800 NORTH TO 1400 NORTH, WEST SI 5 $13,980.60 $699.03 $13,281.57  04/30/2003
LAFARGE NORTH AMERICA INC *IM-NH-15-5(31)200 1-15, SEVIER RIVER NORTHWARD 12 $105,944.25 $5,297.21 $100,647.04  04/03/2003
LEGRAND JOHNSON CONST CO SP-0191(37)49 SR-191 5 $8,643.33 ($58,135.60) $8,643.33  04/15/2003
STP-0030(14)97 SR-30 AT BEAVER DAM INTERSECTIO 2 $113,292.49 $5,664.62 $107,627.87  04/08/2003
MEADOW VALLEY CONTRACTORS  *HDP-9124(003) CHERRY HILL INTERCHANGE 33 ($154.60) ($262,815.00) ($154.60)  04/15/2003
*IM-15-2(38)61 NORTH CEDAR CITY INTERCHANGE 22 $43,724.47 $0.00 $43,724.47  04/15/2003
*IM-NH-215-9(102)10 I-215; REDWOOD ROAD TO 300 EAST 6 $905,632.66 $45,281.63 $860,351.03  04/16/2003
NH-0006(8)177 SR-6, BILLIES MOUNTAIN 19 $280.98 ($119,444.50) $280.98  04/07/2003
PROGRESSIVE CONTRACTING INC ~ STP-0130(1)4 SR-130, CEDAR CITY 4 $6,091.28 $304.56 $5,786.72  04/09/2003
RALPH L WADSWORTH CONSTR CO INC BRO-LC35(113) JORDAN RIVER AT 1100 WEST 1100 S 7 $6,833.21 $0.00 $6,833.21 04/15/2003
STP-0068(14)49 SR-68; REDWOOD RD. AT 7500 SOUTt 4 $137,964.82 $6,898.24 $131,066.58  04/02/2003
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STRElI 17 $845,321.96 $42,266.10 $803,055.86  04/17/2003
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREl 16 $562,500.67 $28,125.03 $534,375.64  04/01/2003
STP-BRF-0089(31)362 COLD SPRINGS BRIDGE 14 $29,749.01 $0.00 $29,749.01 04/03/2003
STP-BRF-0089(31)362 COLD SPRINGS BRIDGE 15 $30,510.78 $0.00 $30,510.78  04/17/2003
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET 26 $106,998.72 $5,349.94 $101,648.78  04/21/2003
RESTRUCTION CORPORATION SP-80-3(64)124 1700 E OVER 1-80 1 $7,500.00 $0.00 $7,500.00 04/15/2003
S O S STAFFING SERVICES SP-9999(640) FLAGGING SERVICE IN PRICE DISTRIC 9 $2,475.00 $123.75 $2,351.25  04/21/2003
SAGELAND SERVICES INC. SP-9999(557) REGIONWIDE IN REGION TWO 18 $1,152.00 $57.60 $1,094.40  04/07/2003
’ORENSEN (CRAIG F) CONSTRUCTION IN(SP-9999(618) FOUR LOCATIONS IN REGION 3 3 $31,016.45 ($11,302.92) $31,016.45  04/15/2003
SOS STAFFING SERVICES SP-9999(637) CONTRACT FLAGGING IN RICHFIELD | 3 $3,937.80 $196.89 $3,740.91 04/09/2003
SP-9999(651) FLAGGING SERVICE IN REGION THRE 6 $7,389.93 $369.50 $7,020.43  04/02/2003
SP-9999(651) FLAGGING SERVICE IN REGION THRE 7 $4,958.10 $247.91 $4,710.19  04/24/2003
KER & PARSON COS INC DBA JACK B PAFSP-0126(8)0 SR-126;FROM 1-15 TO SR-107 4 $6,460.00 $323.00 $6,137.00  04/08/2003
STP-0165(1)4 SR-165; HYRUM TO NIBLEY 3 $294,189.70 $14,709.49 $279,480.21 04/24/2003
KER & PARSON COS INC DBA STAKER PAHPP-NH-0036(6)63 SR-36; MILLS JCT. ( SR-138) TO 1-80 14 $104,587.66 ($45,000.00) $104,587.66  04/24/2003
NH-0006(22)247 SR-6; WELLINGTON MAIN STREETTO 4 $0.00 ($35,650.58) $0.00  04/07/2003
SP-15-7(155)316 I-15, NORTH INITIAL PROJECT, I-215 T 32 ($1,017.39)  ($274,368.31) ($1,017.39)  04/07/2003
STP-0132(7)9 SR-132; MILLARD/JUAB COLINETO S/ 2 $212,698.12 $10,634.91 $202,063.21 04/02/2003
STP-2906(3)0 4800 WEST; CEDAR HILLS DR. TOALF 3 $199,110.26 $9,955.51 $189,154.75  04/15/2003
W W CLYDE & CO NH-0040(41)99 US-40, ANTELOPE CREEK TORP 110.0 1 $83,226.68 $4,161.33 $79,065.35  04/28/2003
WADSWORTH BROS CONST CO INC  *STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF 11 $932,342.50 $46,617.13 $885,725.37  04/07/2003
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WESTERN QUALITY CONCRETE INC  SP-0068(14)47 REDWOOD ROAD; 10400 SOUTHTO 9 6 $408,447.26 $20,422.36 $388,024.90  04/09/2003
STP-0172(6)3 5600 WEST.; 4100 SOUTH TO 3300 SO 19 $53,286.94 $0.00 $53,286.94  04/15/2003
Totals $12,282,129.31  ($583,174.20)  $11,697,640.09
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